
A14 ENGAGEMENT GROUP FOR HISTON & IMPINGTON AND ORCHARD PARK

Actions agreed at the meeting on 22 June 2018 of Highways England, the A14 Integrated Delivery 
Team, South Cambridgeshire District Council and the community A14 Action Group

No. Action Responsible Deadline Progress
1 Coordinate and streamline the response to 

complaints, including combining the A14 
complaints logs of Highways England and SCDC 
into a single log, to facilitate response, tracking 
and closure

Jane Green 
for SCDC, 
David Bray 
for HE

13th July

2 Try to bring forward the date of the SCDC‐A14 
Liaison Group meeting and report back to this 
A14 Engagement Group when the date is 
confirmed

David Bray ASAP Next 
meeting 
arranged 
29th July

3 Make the current LEMP publicly available David Bray 22nd June Actioned
4 Confirm by email that HE is willing to extend the 

period for SCDC to respond to the S/61 
application so that it can be fully reviewed; the 
revised date will be agreed in the next fortnightly 
IDT/SCDC meeting

David Bray To Be 
Confirmed

Email to 
be sent 
once 
agreement 
date is set

5 The SCDC will seek to reflect and incorporate with 
appropriate detail into any S/61 (where 
compatible with the DCO) the concerns and 
agreements that have been, or will be, identified 
by this Engagement Group.

SCDC/IDT TBC

6 Make the S/61 publicly available once it has been 
approved by SCDC

IDT/SCDC TBC

7 In consultation with H&I Parish Council, Orchard 
Park Community Council and the A14 Action 
Group compile a proposed distribution list and 
communication mechanism for project 
notifications and send it to the IDT Stakeholder 
Manager

Denis Payne TBC

8 Map out a project communication chart, 
identifying relevant points of contact, 
dissemination systems etc

HE/IDT – 
Pam Hobson, 
Bob 
Pettipher

13th July

9 Send comments on draft terms‐of‐reference for 
this A14 Engagement Group for Histon & 
Impington and Orchard Park, at same time as 
commenting on the meeting notes 

all 
participants

Wed 4th 
July

10 Answer the questions about the regulatory 
instrument (DCO and/or BS5228) and technical 
references used to determine the appropriate 
methodology for measurement of noise, bearing 
in mind the concern about impulsive noise 

IDT and 
design 
consultants – 
Richard Stait, 
Oliver Beech, 
Carol 
Hardingham

6th July



11 Further specific details of the concerns in relation 
to noise monitoring and analysis methodologies 
and accuracy of data, raised at the meeting, will 
be sent to IDT cc SCDC by the Action Group (Ros 
Hathorn, Irina Szmelskyj). SCDC (Paul Quigley, 
Nick Atkins) will follow these up with IDT and seek 
agreement between the Action Group and IDT for 
inclusion within any S/61 (where compatible with 
the DCO). 

Ros Hathorn, 
Irina 
Szmelskyj 
SCDC – Paul 
Quigley, Nick 
Atkins

12 Send to the Action Group the unadjusted daily 
noise data, with maps showing location of source, 
monitoring device and nearest sensitive 
receptors. The Action Group will send the specific 
request.

IDT ‐ Carol 
Hardingham, 
Oliver Beech. 
Ros, Irina

ASAP Initiated

13 Check calibration certificates of the noise 
monitoring devices and of the calibrators 

Nick Atkins, 
SCDC

ASAP Actioned

14 Review monitoring of noise both sides of A14 and 
potential for additional monitors, then come 
forward with proposals for improvement by 29th 
June

Design 
consultants – 
Richard Stait

6th July

15 Review the timing of closures of the A14 with a 
view to enabling noisy work to start and finish 
earlier in the evening

IDT – Neil 
Kennard

13th July

16 Consider options for a rapid response system that 
would enable residents to report noise problems 
by phone during the night, with accompanying 
evidence, and be assured of rapid reaction. By 
29th June send the proposed system to the 
Engagement Group for their consideration

David Bray 29th June Agreed 
protocols 
being 
developed

17 Irina to distribute in advance of the next meeting 
a list of specific air quality questions for 
discussion, so that the relevant technical 
expertise can be made available for the meeting.

Irina

18 Send draft record from the meeting to all 
participants, together with the list of participants 
and their contact details by 27th June. All 
participants to send comments on the meeting 
record by Wed 4th July.

Rob 
Bensted‐
Smith

27th June
4th July


